SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:20PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 768 Const Calendar Day: 275 Date: 06-Mar-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 16-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the sit at 6:50 AM. Crews had to work on the Favco tower crane . & work on the
preparations to lower the Favco tower crane . They started at 7:00 AM.

No welders were on the Electro Slag Weld repairs between 9 & 13 meters . William , Robert, Andrew
, Art, & Jessie were on the site . They had to UT , & Map the repair locations .

Anthony , Casey , Jacob, Jonathon, Robert , & Ryan had to work on Favco tower crane . They had to
lower the crane 2 - 4 meters sections .

Crews had to prepare their tools , equipments , reroute the air line , connect the Enerpac high torque
hoses , & hook the dead weight to the crane . & relocate the hydraulic jacks pedestals . They started at
7:30 AM. Crews were done at 9:00 AM.

After that , Nicolaus had to balance the crane with the counter weight & open the jacks , Crews had to
remove the bolts from the last section on the tower crane main shaft using the Enerpac machine , hook the
section to the slider , & slide the section out of the shaft . They were done at 12:10 PM.

Then , Nicolaus had to lower the crane , set it on the main tower shaft . Crews had to connect the
crane to the main shaft , install , & tension the bolts .

Nicolaus had to lower the counter weight , & pull the 4 meter section out of the slider . He was done at
1:15 PM.

Following the same procedures as on the 1st section . crews started on the 2nd section at 2:10 PM.
They were done at 4:15 PM.

After that , crews had to fly out of the platform at 145 meters their conex , install & snug the bolts
between the crane & the main tower shaft . They were done at 5:00 PM.

Richard & Huang had to work on the North chimney . Crews had to remove the elevator 3 remaining
brackets crews had to prepare their tools , equipments , & connect the air & power lines . They were done
at 7:30 AM.

Huang started to remove the brackets using the plasma cutter at 7:35 AM. He was done 11:15 AM.
Crews had to wrap up wrapping their tools & equipments on the North chimney & mobilize to the East
chimney .

In addition to that , crews had to install float on the East chimney to work on the orgami closure plate .
They were done at 12:00 PM.

In the afternoon , crews had to work on the orgami closure panel . They had to set the plate in place ,
lay out for the 2 - 16 mm. holes, drill , & tap the holes . They started at 1:30 PM. They were done at 5:00
PM.

All tower crews had to wrap up their tools & equipments . They left at 5:15 PM.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 768

Date: 06-Mar-2013

Wednesday

04-0120F4 Bid Item: 053 T-HEA-TSW.053 Tower Head Tower SW Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker JNM RYAN EVANCHIK 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 |:|
Ironworker JNM JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 200 000 0.0 []
*E0070562 WELDING EQUIPMENT No
500 0.00 000 0.0 []
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